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Critical Ecosystem Partnership Fund (CEPF) Caribbean Islands Programme 
Mid-term Evaluation 

 
Report of the Regional Workshop  

Hotel Four Seasons, Kingston, Jamaica, 10-12 July 2013 
 
 

1. Introduction 
 
The Critical Ecosystem Partnership Fund (CEPF) Caribbean islands programme is a joint initiative of 
l’Agence Française de Développement, Conservation International, the European Union, the Global 
Environment Facility, the Government of Japan, the John D. and Catherine T. MacArthur Foundation, 
and the World Bank.  The goal of the CEPF is to support the work of civil society in developing and 
implementing conservation strategies, as well as in raising public awareness on the implications of loss 
of biodiversity. The Caribbean Natural Resources Institute (CANARI), in its capacity as the Regional 
Implementation Team (RIT) for CEPF in the Caribbean Islands Biodiversity Hotspot, is managing a US$6.9 
million grant fund to support civil society’s contribution to biodiversity conservation in eleven Caribbean 
islands between 2010 and2015.  Countries eligible for CEPF support in the region are: Antigua and 
Barbuda, Barbados, The Bahamas, Dominica, Dominican Republic, Grenada, Haiti, Jamaica, Saint Lucia, 
St. Kitts & Nevis and St. Vincent and the Grenadines.  As of 30 June, 2013, 55 small and large grants have 
been issued at a total value of US$ 5,242,333. 
 
A mid-term evaluation of the CEPF Caribbean islands programme is required.  This evaluation was 
conducted by CANARI in collaboration with the CEPF Secretariat during the period May – September 
2013.  The evaluation used a combination of methods.  These included a desk review of key reports, a 
written survey of key stakeholders using Survey Monkey, interviews with members of the Regional 
Advisory Committee for CEPF in the Caribbean (RACC), interviews with grantees, a focus group session 
with the RIT staff, focus group sessions with grantees and key partners in three countries (the 
Dominican Republic, Haiti and Jamaica) and a regional workshop with grantees and key partners.  This is 
the report of the regional workshop. 
 
2. Objectives 
 
The objectives of the CEPF mid-term evaluation regional workshop, focusing on both accountability and 
learning, were to: 

 
i. facilitate networking for knowledge sharing, enhanced coordination and collaboration among 

CEPF grantees and with their partners; 
ii. evaluate progress on achievement of CEPF Caribbean Islands Programme results - outcomes and 

impacts; 
iii. build awareness and commitment of CEPF grantees, synergies and coordination; 
iv. develop recommendations on strategies and priorities to achieve all results by the end of the 

programme; 
v. map relevant initiatives, funding development, synergies, potential areas of collaboration; 
vi. identify unexpected positive and negative impacts of CEPF in the Caribbean; 
vii. analyse lessons learnt on process of planning and implementation; 
viii. develop recommendations for improvement of the process. 

http://www.canari.org/civil_sub5.asp
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3. Participants 
 
47 participants attended the meeting, representing CEPF grantees, the Global Environment Facility (GEF) 
Operational Focal Point for Jamaica and key government agencies in Jamaica, donors, RACC members 
and key regional organisations working in biodiversity conservation in the region.  The list of participants 
is attached as Appendix 1.  The workshop was facilitated by a team from CANARI constituting Nicole 
Leotaud, the Executive Director of CANARI, Anna Cadiz, RIT Manager, the RIT Country Coordinators for 
Jamaica, the Dominican Republic and Haiti (Nicole Brown, Leida Buglass and Paul Judex Edouarzin 
respectively).  Rapporteuring was by Neila Bobb-Prescott, RIT Small Grant Manager.  
 
4. Method 
 
The agenda is attached as Appendix 2.  The meeting was facilitated using a mix of plenary presentations 
by the RIT and CEPF Secretariat as well as by CEPF grantees and partners, plenary discussions, individual 
reflection and sharing, and small group work.   
 
5. Findings 
 
Key points discussed in the meeting are organised under the workshop objectives identified above. 
 
a. Facilitating networking for knowledge sharing, enhanced coordination and collaboration among 

CEPF grantees and with their partners  
 
Participants were invited to propose key topics for discussion to share knowledge and identify 
opportunities for coordination and collaboration. The proposed topics are presented below.  

• Payment for ecosystem services and sustainable financing 
• Strengthening valuation of ecosystem services 
• Valuing ecosystems 
• Climate change adaptation 
• Collaboration between the Dominican Republic and Haiti 
• Biodiversity and protected areas 

 
Three topics were selected for further discussion by three working groups who were asked to focus on 
lessons learned, best practices and recommendations for civil society and their partners.  
Representatives of each working group then presented a summary of the discussions to the plenary.  
These are presented under each of the chosen topics below. 
 
Collaboration between the Dominican Republic and Haiti  

• Beekeepers from the Dominican Republic are engaged in the sustainable use of natural 
resources.  They received funds from the European Union to support production and are now 
exporting to the United States of America.  A network was created and there was collaboration 
with Haiti on this project.  The network encouraged the exchange of ideas. 

• Other possible opportunities for collaboration include on bird conservation, for example, 
conservation of the Black-capped Petrel, and sustainable production of macadamia nuts. 
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Biodiversity and protected areas  
• Recent calls for proposals for climate change projects have not included marine areas as illegible 

project sites. 
• Funding available for climate change adaptation is mostly available to governments. Civil society 

needs to determine the entry points and look for sustainable funding. 
• Key stakeholders are not efficiently communicating the urgency of climate change in Caribbean 

islands to donors. 
• There is no regional strategic plan for adaptation to climate change1. 
• Funds are needed to do climate change work on the ground. 
• The new call from CEPF should promote documenting and sharing on how terrestrial areas can 

count as a tool for adaptation to climate change. 
• Applicants to CEPF should include climate change adaptation components in their proposals. 
• The International Small Island Developing States (SIDS) agenda requires the participation of civil 

society so we need to identify how best we can take advantage of opportunities emerging from 
this event.  

Payment for ecosystem services and sustainable financing 
• Economic evaluations are expensive. 
• The system of doing economic evaluation must be married to the purpose. 
• Capacity at the local level must be built to perform economic valuations of natural resources.  
• Economic valuation of natural resources is an important tool but it can't be used for everything.  

There is still a place for cost-benefit analysis. 
• Economists must accept/use economic valuation tools for decision making. 
• Valuation of ecosystem services needs to be promoted to investors to encourage them to 

engage in formalised programmes (such as taxes and fees from guests) to conserve biodiversity. 
 
b. Evaluating the progress on achievement of CEPF Caribbean programme results - outcomes and 

impacts 
 
Most Significant Change Stories 
 
After a presentation on the method of evaluating using "Most Significant Change Stories" (Appendix 3), 
each of the participants identified what they thought were the most significant (positive or negative) 
changes as a result of the CEPF Caribbean islands programme under the following themes.  These were 
shared in small groups.  Individual stories were selected by the groups for presentation to the plenary 
and are provided in Appendix 4.  Key themes identified from the results reported and the subsequent 
discussions included: 
 
• Partnerships: CEPF funding provided opportunities to strengthen partnerships for biodiversity 

conservation within countries and across the region – among civil society organisations (CSOs), 
between CSOs and government agencies, public-private partnerships and other partners, and 
among government agencies and other partners.  CEPF funding also enabled local CSOs to enter into 

                                                             
1The Caribbean Community Climate Change Centre (CCCCC) has a regional framework and an implementation plan 
for achieving development resilient to climate change for the period 2009-2015.  
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alliances with partners from outside the region to conduct scientific research that they did not have 
the capacity to perform themselves.  This contributed to informing plans for protection and effective 
management of biodiversity in their islands. 

• Putting biodiversity conservation on the agenda: CEPF funding: 
o contributed to ongoing initiatives to raising awareness on biodiversity conservation in the 

Caribbean;   
o enabled research to be conducted which supported advocacy for valuing natural resources 

in national economic deliberations; 
o provided support for biodiversity conservation in protected areas that had little support 

from other sources. 
• Local empowerment:  CEPF funding contributed to empowering local groups by: 

o enabling them to assume roles in the governance of protected areas; 
o building their capacity to play instrumental roles in achievement of conservation goals; 
o giving them tools to effect change and promote collaboration and the exchange of ideas; 
o increasing their knowledge and awareness of biodiversity conservation issues 

• Innovative methods in biodiversity conservation:  CEPF funding provided an opportunity to explore 
new methods, such as: 

o conservation methods such as payment for ecosystem services, private 
protected areas, development of participatory management plans for protected 
areas and integration of climate change elements in protected area 
management planning; 

o action learning, which enabled the sharing of ideas and experiences among 
groups involved in biodiversity conservation. 

• Knowledge sharing / exchange:  CEPF funding gave grantees the opportunity: 
o to produce and disseminate communication products to target audiences on 

their work; 
o to share knowledge on biodiversity needs in the region; 

• Capacity building of CSOs: CEPF funding contributed to building the capacity of CSOs through 
strengthening organisational and technical capacity of the grantees, including through: 

o providing funds to pay for personnel time needed to engage in partnerships with the private 
sector for biodiversity conservation; 

o providing information and funds for personnel time for members of CSOs to support  
developing alternative livelihood opportunities in rural communities; 

o improving the prominence and credibility of the CSOs to policy makers; 
o improving technical skills and expertise in biodiversity conservation; and 
o building CSO capacity in project development and management through their experience in 

managing the CEPF grants. 
 

Outcome mapping to analyse changes in behaviour and relationships 
 
The outcome mapping methodology was introduced as a monitoring and evaluation approach that 
emphasises that achieving change is really about changing the behaviour of people.  Using this 
methodology, an “Outcome Challenge Statement” is developed for each target group to describe a 
vision of what successful change in the behaviour and relationships of the specific target group would 
look like.  The evaluation then assesses progress towards achieving this change in behaviour and 
relationships.  Participants were divided into groups and asked to evaluate the change in the main target 
groups for the CEPF Caribbean islands programme (CSOs and donors).  They examined a draft Outcome 
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Challenge Statement prepared for each target group and discussed what progress had been made, if 
any, towards achieving this.   
 
The presentation on the outcome mapping concept and the Outcome Challenge Statements for the key 
target groups for the CEPF Caribbean islands programme are in Appendix 3.  
 
The results of the group discussions are presented in Table 1 and 2 below. 
 
Table 1: Outcome Map with reported changes in behaviours and relationships of CSOs 
Target group 1: CSOs working in biodiversity conservation in the Caribbean 
Outcome challenge statement:  
CSOs in the Caribbean are effectively managing or contributing to management of protected areas for 
biodiversity conservation. They are identifying strategic priorities for biodiversity conservation action 
and working to address these.  They are working in partnership with other civil society organisations and 
government to share information, coordinate and collaborate.  They are developing strategic 
relationships with donors and other partners. They are practicing effective financial management and 
human resource development; developing and implementing strategic plans; writing strong proposals 
and securing funding to implement projects; effectively implement projects; evaluating project results; 
communicating project results and lessons. 
BIODIVERSITY 
CONSERVATION 

PROJECT DEVELOPMENT AND 
MANAGEMENT 

NETWORKING 

The group believed that the 
strongest influence was that 
CEPF helped CSOs to access 
funding to implement needed 
actions for priority 
conservation initiatives. The 
group also indicated that 
accessing a CEPF grant 
contributed to: 
o improving their 

prominence and 
credibility with 
government authorities; 

o enhancing previous 
advocacy for biodiversity 
conservation; and  

o evaluating and reporting 
on conservation impacts 
in Dominican Republic, 
Saint Lucia and Grenada.  

 
The group noted that CSOs in 
the region had provided the 
information to identify the 
strategic priorities for the 
CEPF programme during the 

o Using the logical 
framework to apply for a 
CEPF large grant allowed 
CSOs to build capacity to 
use a helpful tool to 
develop a proposal which 
they can then submit to 
other donors. 

o CSOs support/appreciate 
the approach to jointly 
develop project proposals 
with the CEPF Secretariat 
and the RIT as it allowed 
for consideration of 
interests of the donor and 
the grantee. 

o CANARI acting as the RIT 
serves as a conduit for 
clarifying donor guidelines 
and also as an advocate 
for grantee positions. 

o CSOs are delivering 
projects within the 
deadlines.  

o  Additional support is 
needed for CSOs to 

This group graded the progress 
markers on a scale of 1-5 (1 being the 
lowest and 5 the highest). 
o The progress marker, "Identifying 

potential partners", received the 
highest rank.  The group felt that 
CEPF had allowed CSOs to identify 
partners not only among other 
CSOs but also with other various 
stakeholders in biodiversity 
conservation in the region and 
globally.   

o The group assigned a score of 4.36 
to the progress marker, ”Identify 
potential synergies and areas for 
collaboration with partners", and 
explained that the CEPF 
programme has brought CSOs 
together in the Dominican 
Republic and this has allowed 
them to identify synergies among 
themselves.  The group noted that 
there has been some progress in 
Haiti but felt the initiatives under 
CEPF have contributed to 
identifying potential synergies and 
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Ecosystem Profiling process in 
2009. 
 

evaluate and 
communicate project 
results and lessons. 

o CSOs are incorporating 
lessons learnt into future 
work. 

 

areas for collaboration among 
CSOs within countries and among 
countries in the region overall. 

o In terms of "Collaboration on 
implementation where there are 
synergies" the group expressed 
some concern in attributing some 
observed actions strictly to CEPF.  
Fondation pour la Protection de la 
Biodiversité Marine (FoProBiM) of 
Haiti shared that their 
organisation has been approached 
by prominent reputable 
organisations to partner but they 
were not comfortable to 
attributing this to executing a 
CEPF grant.  The group assigned 
this progress marker a score of 3.   

o The progress marker referencing 
sharing information was also 
given a score of 3. The group felt 
that the CEPF Secretariat, CANARI 
and Rainforest Alliance were 
doing a good job of getting the 
word out about CEPF in the region 
but noted that there was a need 
to encourage grantees to 
contribute information.   

o The group allocated a score of 2 
to "CSOs initiating contact with 
other CSOs" and indicated that it 
is not customary in some 
countries for CSOs to approach 
one another and ask to work on 
projects together. 

o A score of 1 was given to "CSOs 
developing formal and informal 
partnership agreements" as they 
believed that not much has been 
done in this area although there is 
a lot of interest in the region. 

 
Table 2: Outcome Map with reported changes in behaviours and relationships of donors 
Target group 2: Other donors working in biodiversity conservation in the Caribbean 
Outcome challenge statement: 
Donors working in biodiversity conservation in the Caribbean are contributing to achieving CEPF 
conservation priorities. 
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Indicators of behaviour change (progress markers): 
This group allocated the highest scores to being aware of CEPF priorities and results and collaborating 
with CEPF to support conservation initiatives.  All other progress markers received a score of 1.  The key 
points of the discussions are given below. 
o Donors are taking into consideration work being done in KBAs to guide investment portfolios. 
o Regional and global policy initiatives need to be aware of CEPF and the contribution that CEPF is 

making to these initiatives. 
o It is now the right time to formulate and launch a systematic approach to conveying results about 

CEPF to donors. 
o There needs to be better coordination among donors to improve the effectiveness of efforts in 

biodiversity conservation in the region. 
o There is a need to document which donors CEPF grantees are working with and where to guide 

investment in biodiversity conservation in the region. 
 
Completing the CEPF Global Goal Matrix 
 
The CEPF Global Goal Matrix was presented, which is a tool that the CEPF Secretariat uses to track the 
status of biodiversity conservation at the country and regional levels which feeds into the CEPF's global 
monitoring framework.  Participants were concerned about their capacity to complete the matrix given 
the knowledge requirements and the importance of eliciting various perspectives.  While they felt the 
analysis could be useful if it was properly done by countries, they were also concerned as to how this 
information could be misinterpreted by governments and external partners and have deleterious effects 
on a country’s international status and donor relations.  Representatives of seven countries completed 
the matrices.  The meeting agreed that these results were subjective and were the opinion of the 
workshop participants and merely a product of a workshop exercise and not a representation of the 
state of biodiversity conservation in the CEPF target countries.  Most participants indicated no change in 
status of criterion evaluated from 2009 to present. 
 
Results achieved under the Logical Framework for the CEPF Caribbean islands programme 
 
Summary results achieved under the Logical Framework were presented as compiled by the RIT based 
on grantee reports and national focus groups held in the Dominican Republic, Haiti and Jamaica 
(Appendix 5).  There was also a discussion on the gaps identified in CEPF meeting the targets in the 
logframe and a plenary discussion about this. There was agreement on the recommendations that the 
RIT put forward in terms of priority areas for CEPF to support in moving forward, in order to meet all the 
logframe targets. The five recommendations made and agreed upon were: 

• mainstreaming biodiversity conservation at the policy level; 
• bi-national cooperation and coordination in the Dominican Republic and Haiti; 
• reinforce and consolidate current and past investments to ensure sustainability; 
• strategic capacity building support and networking for local civil society organisations; and 
• support for conservation efforts in the high priority KBAs that are currently under-represented 

in the portfolio. 
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c. Building awareness and commitment of CEPF grantees, synergies and coordination 
 
Presentations on CEPF grants by grantees 
 
CEPF grantees each presented their projects and responded to questions in very rich information sharing 
sessions. The presentations are available in Appendix 6.  Some grantees proposed themes to summarise 
their experiences on implementing the grants.  These are presented below. 
 
Organisation  Summary phrase  
Grenada Dove Conservation Programme (GDCP) Innovative collaboration  
Bahamas National Trust (BNT) Local engagement 
Saint Lucia National Trust (SLNT) Partnerships  
Jamaica Environment Trust (JET) Truth to power 
Sociedad Ornitológica de la Hispaniola Inc. (SOH) Environmental awareness 
The Zoological Society of Philadelphia Regional collaboration  
Caribbean Coastal Area Management Foundation(C-
CAM) 

Partnership/stress 

Instituto Dominicano de Desarrollo Integral, Inc. 
(IDDI) 

Union of efforts 

Instituto Tecnológico de Santo Domingo (INTEC) Innovation 

Grupo Jaragua Hope 
Consorcio Ambiental Dominicano (CAD) Governance  

   
 
d. Developing recommendations on strategies and priorities to achieve all results by the end of the 

programme 
 
A proposed listing of priority areas for the next and possible final call for proposals was presented.  This 
presentation is available in Appendix 7.   The plenary agreed that the following should be the focus areas 
for the call: 

• Including climate change issues into actions to mainstream biodiversity conservation  
• Bi-national cooperation and coordination between the Dominican Republic and Haiti 
• Reinforcing and consolidating current and past investments to ensure sustainability in the 

highest priority KBAs 
• Strategic capacity building support and networking for local groups and CSOs including in areas 

such as developing financial sustainability of CSOs  
 

• Support for conservation efforts in the highest priority KBAs that are currently under-
represented in the portfolio 

• Knowledge management  
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e. Map relevant initiatives, funding development, synergies, potential areas of collaboration 
 
Participants proposed that CEPF establish links: 

• with  the implementing body of the SPAW and Cartagena protocol for the region, the United 
Nations Environmental Programme's (UNEP) regional office to communicate CEPF initiatives. 

• International Union of Conservation and Nature's (IUCN) Global Business and Biodiversity 
Programme to stimulate further funding for biodiversity conservation  

• International Development Bank (IDB) and other potential donors to coordinate conservation 
efforts for greater effectiveness. 

 
f. Identify unexpected positive and negative impacts of CEPF in the Caribbean  
 
Participants did not identify any unexpected impacts of CEPF on biodiversity conservation.  However, 
several participants did mentioned unexpected impacts on their organisations during the processing of 
large grants application.  Participants shared that the process for the development of the large grants 
was time consuming and took time away from implementing conservation action.  
 
g. Analysing the lessons learnt on CEPF processes of planning and implementation 
 
Effectiveness and efficiency were assessed under various CEPF Caribbean programme process areas to 
identify lessons learned and recommendations for improvement: 
 

i. Issuing calls for proposals: 
• More effort is needed to reach community groups and small organisations. 
• The six week duration of the call is sufficient. 
• The call for proposals document needs to be more widely disseminated. 

 
ii. Technical review and selection of proposals: 

• The review process for the initial submission of proposals (the letter of inquiry) is too 
long. 

• The process of proposal development from acceptance of the letter of inquiry to 
contracting the grantee is too long. 

• The lengthy review process obstructs implementation of projects which are strongly 
influenced by seasons, other weather conditions and time-dependent variables 

• The proposal development form, the "Letter of Inquiry" (LOI), is not conducive to logical 
project design or review.  

• The RIT needs to feedback results of the review process to RACC members. 
 

iii. Supporting the application process: 
• The CEPF Secretariat and the RIT need to ensure that the support given to the CEPF 

applicants does not distort the proposal to such an extent that the final proposal does 
not respond to the initial need identified by the applicant. 

• The CEPF Secretariat and the RIT should share a full description of the application 
process with applicants to qualify their expectations on processing times. 
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• The review process should be streamlined as applicants feel that different reviewers 
impose their perspectives, which are sometimes contradictory, at different stages in the 
processing of the application and this makes the process onerous and lengthy.  

• The small grant process in some instances may be as intricate and requires the same 
amount of time for proposal refinement as the process for large grants. There should be 
a differentiation in the level of information needed for small and large grants, with small 
grants requiring less information based on the much smaller scope of the project. 
 

iv. Monitoring projects: 
• The terms are difficult to understand on the reporting form for large grants. Sections on 

the form need explanation on what is needed. 
• Grantees do not know who in the RIT to reach out to for advice on large grant reporting. 
• Grant Writer does not have any feature to submit additional information on the large 

grants (such as supporting documents, reports, photos, etc). 
 

v. Supporting project implementation (including financial management): 
• The contracts for large grants need to be presented in French and Spanish to French and 

Spanish speaking grantees. 
• The RIT should host induction sessions for grantees to present guidelines on reporting 

and financial management. 
 

vi. Communication about CEPF and the work being achieved: 
• Communication and dissemination of results is not being effectively achieved under the 

grants.  More can be done by grantees as well as the RIT and the CEPF Secretariat. 
• There is no focused linkage of the CEPF programme to existing regional initiatives. 

 
h. Developing recommendations for improvement of the process 
 
Participants proposed the following actions to improve the management of the CEPF Caribbean islands 
programme.  These are organised under themes below. 
 
Donor engagement: 

• Strengthen coordination with other donors to improve effectiveness of interventions. 
• Document where CEPF grantees are working with donors. 
• Systematise how CEPF reaches out to donors and how donors are engaged to partner with CEPF. 

 
Calls for proposals: 

• Improve the reach to local community groups and small organisations. 
 
Application process: 

• Inform applicants of the stages in the application process and the time required. 
• Speed up the processing of large grant applications. 
• In the CEPF proposal development process, distinguish the detail needed for projects based on 

the amount of funds being requested.   The level of detail needs to be relative to amount 
requested. 
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• Projects need to be linked with national policies and plans (e.g. National Biodiversity Strategy 
and Action Plans, sustainable development plans) and regional policies and plans. 

 
Monitoring reports: 

• Sections of the report template need an explanation of exactly what is needed. 
• Streamline roles and responsibilities in the RIT and the CEPF Secretariat so applicants/ grantees 

are clearer on who to go to for a specific need/request. 
 
Contracting:  

• Improve communication of expectations to grantees by providing guidelines on implementation 
of projects inclusive of procurement processes and reporting requirements. 

• Translate the large grant contract template into Spanish and French. 
 
Implementation: 

• Explore possibilities other than banks for transfer of funds as there are considerable losses from 
currency conversion. 

• Increase the pool of mentors on each island and encourage an active role in supporting 
grantees. 

 
Communication: 

• Allocate a small amount in each grant to communication and dissemination of results for each 
grantee. 

• Provide a communication specialist to support grantees. 
• Make Spanish web pages more user friendly. 
• Put links in articles in CEPF publications to grantee organisation's webpage.  
• Promote the results of CEPF projects to government and other stakeholders. 
• Interface with the UNEP Caribbean office to link the CEPF Caribbean islands programme with 

other regional initiatives (for example the SPAW protocol and the Global Plan for Biodiversity) to 
make them aware of CEPF and the contribution CEPF is making to these initiatives. 

• Present the results of the evaluation to key target groups and at regional fora. 
• Circulate the midterm evaluation report to the donor community and follow up with a meeting.  
• Translate documents that are in Spanish to French and Creole to contribute to supporting bi-

national work between Haiti and the Dominican Republic. 
 
Networking and sharing of information:  

• Establish a more direct means of sharing information with key partners on what is being done in 
the region. 

• Facilitate grantee to grantee communication and sharing through grantee exchange visits. 
• Support the establishment of networks among grantees and non-grantees on the themes 

identified (see section 5a). 
• Formulate a database of skills among CSOS to support implementation of projects. 
• Include the knowledge created from research conducted under CEPF projects in the national 

biodiversity clearing houses. 
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Other: 
• Have an emergency fund for unforeseen risks and threats that impact conservation of 

biodiversity (the CEPF secretariat reported that precedence was established in other regions by 
using small grants for these types of issues). 

• Feed lessons and recommendations into the SIDS global policy process.  Take advantage of the 
SIDS conference to promote for the work of NGOs in biodiversity conservation. 
 
 

6. Evaluation of the meeting 
 
Five participants completed a written evaluation form which was sent to the participants via email the 
week after the workshop.   A compilation of their responses is attached as Appendix 8.  All respondents 
found the workshop useful in contributing to the overall project results.  They shared that the most 
important thing they got from the workshop was the exchange of experiences among the participants 
and an improved understanding of CEPF's operations and procedures.  Responses also indicated that 
only a few CEPF Jamaican grantees were present at the workshop (although all Jamaican-based CEPF 
grantees had been invited).  Respondents indicated that they found several sessions useful.  
Recommendations to improve the workshop included improving the interactivity of sessions and 
increasing opportunities for informal exchanges. 
 
7. Conclusion and recommendations 
 
The meeting was successful in meeting its objectives: 

a. Networking for knowledge sharing, enhanced coordination and collaboration among CEPF 
grantees and with their partners took place through discussion of current and relevant regional 
issues, sharing about CEPF projects being implemented, and through many informal meetings 
which took place outside of workshop sessions.  

b. Progress on achievement of CEPF Caribbean programme results was evaluated using outcome 
mapping to analyse changes in behaviour and relationships, review of the CEPF Caribbean 
islands programme logframe as well as an assessment using CEPF’s Global Goal Matrix 

c. Awareness and commitment of CEPF grantees was built and potential areas for synergies and 
coordination were identified.  These included protected area management, payment for 
ecosystem services and sustainable financing. 

d. Recommendations on strategies and priorities to achieve all results by the end of the 
programme were identified and documented. 

e. Relevant initiatives, funding development, synergies, and potential areas of collaboration were 
identified and documented. 

f. An unexpected negative impact of CEPF in the Caribbean was identified and documented. 
g. Lessons learnt on processes of planning and implementation of the CEPF Caribbean islands 

programme were analysed and recommendations for improvement of the process were made. 
 
Findings from this meeting will be included in the full report on the mid-term assessment that will be 
produced by CANARI and the CEPF Secretariat 
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Appendix 1- Participant list  
 

No.  Name Job title Organisation Address Country  Contact Nos. Email address 

1 Sesar Rodriguez Executive Director Consorcio ambient Dominicano (CAD) Avenida Republica de Columbia, Edif.. 1 M8, Apto. 
2-2. Los Rios. Santo Domingo 

Dominican Republic 1 809 385 0480                                
1 829 979 4300 (cell)  

sesar_rodriguez@yahoo.co  

2 Francisco Arnemann Executive Director Fondo Pronaturaleza Inc. (PRONATURA) Avenida J.F. Kennedy km 6 1/2 Edif. No. 3, 
UNPHU, Santo Domingo 

Dominican Republic 1 809 687 5609                                
1 829 962 9071 (cell) 

farnemann@pronatura.org.d  

3 Juan Manuel Diaz Sustainablility Director  Instituto Dominicano de Desarrollo Integral, 
Inc. (IDDI) 

Calle Luis F.Thomén # 654 El Millón, Santo 
Domingo 

Dominican Republic 1 809 534 1077 jm.diaz@iddi.org 

4 Jorge Brocca Executive Director Sociedad Ornitológica de la Hispaniola Inc. 
(SOH) 

Gustavo Mejia Ricart 119B Galarias Residencial 
Aptdo. 401, Santo Domingo 

Dominican Republic 1 809 753 1388 jbrocca@soh.org.do 

5 Solhanlle Bonilla Project Coordinator  Instituto Tecnológico de Santo Domingo 
(INTEC) 

Av. Los Proceres Gala, Jardine del norte, P.O. Box 
342-9 y 249-2, Santo Domingo 

Dominican Republic 1 809 567 9271 ext 272                               
1 809 919 7083 (cell) 

solhanlle.bonilla@intec.edu.   

6 Sixto J. Incháustegui Directiva  Groupo Jaragua Inc. (GJ) Calle El Vergel 33, Ensanche El Vergel, Distrito 
Nacional 

Dominican Republic   sixtojinchaustegui@yahoo.c  

7 Aurelie Rakotofirnga Technical Assistant AVSF (Agronomes et Vétérinaires Sans 
Frontières) 

11 rue Wilson 2 - Pacot, Port-au-Prince Haiti 00 509 28 16 07 88 a.rakotofiringa@avsf.org  

8 Jean-Edy Theard  Project Lead Organisation pour le Développement de la 
Forêt des Pins-Mare Rouge (OPDFM) 

Helvetas-Haiti Delmas 60 rue Mercier Laham et 
impasse Larose # 1 HT 6120-PO Box 15030, 
Petion Ville 

Haiti 1 509 2513 2933 Jeanedy.Theard@helvetas.o  

9 Jean Mary Laurent   Societe Audubon 218 Ave. Jean Paul II Turgeau (campus de 
I'Universite Quisqueya) Port-au-Prince 

Haiti 011 509 372 6808 jml079@yahoo.fr 

10 Jean Wiener Director Fondation pour la Protection de la Biodiversité 
Marine (FoProBiM) 

6011 Henning Street, Bethesda, MD, 20817 USA 1 509 3701 3383 jeanw@foprobim.org  

11 Vanessa Haley-Benjamin Director of Science and 
Policy  

The Bahamas National Trust (BNT) P.O. Box N-4105 Nassau, New Providence  The Bahamas 1 242 393 1317 vhaley-benjamin@bnt.bs 

12 Carlos C. Martínez Rivera Amphibian Conservation 
Specialist 

The Zoological Society of Philadelphia 3400 West Girard Avenue Philadelphia, PA USA 1 787 237 2508               1 
809 804 5111 (DR) 

maritnezrivera.carlos@philly  

13 Simeon Greene Project Lead Diamond Village Community Heritage 
Organisation 

Diamond Village P.O, VC0250 St. Vincent 1 784 495 6701 simeon_greeno@hotmail.co  

mailto:sesar_rodriguez@yahoo.com
mailto:farnemann@pronatura.org.do
mailto:jm.diaz@iddi.org
mailto:jbrocca@soh.org.do
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14 Shirlene Simmons Conservation Manager  Saint Lucia National Trust P.O. Box 595 Saint Lucia 1 758 452 5005 Conservationmgr@slunatrus  

15 Ingrid Parchment Executive Director Caribbean Coastal Area Management 
Foundation(C-CAM) 

P.O. Box 33 Lionel Town Clarendon Jamaica 1 876 986 3344 iparchment@yahoo.com 

16 Indi Mclymont-Lafayette Regional Director The Panos Institute (Panos Caribbean) 22 Westminister Road Kingston 10 Jamaica 1 876 920 0070/1 indidlk@yahoo.com; 
indi@panoscaribbean.org 

17 Diana McCaulay Chief Executive Officer Jamaica Environment Trust (JET) 11 Waterloo Road, Kingston 10 Jamaica   jamentrust@cwjamaica.com 

18 Donna Blake Country Representative  The Nature Conservancy-Caribbean Programs 2 1/2 Kingsway, Unit 27 Devon House, East 
Kingston 10 

Jamaica 1 876 754 4579 ext 21                                
1 876 577 9001 (cell) 

dblake@tnc.org 

19 Susan Otuokon Consultant Jamaica Conservation and Development 
Trust(JCDT) 

Sherwood Content, P.O. Trelawny Jamaica 1 876 363 7002 jamaicaconservation@gmai  
susanotuokon@yahoo.com 

20 Herlitz Davis   Windsor Research Centre Limited(WRC) Sherwood Content, P.O. Trelawny  Jamaica 1 876 412 0893 windsor@cwjamaica.com 

21 Karen McDonald Gayle Chief Executive Officer Environmental Foundation of Jamaica (EFJ) # 1B Norwood Avenue, Kingston 5  Jamaica 1 876 960 6744/8799 kmcdonaldgayle@efj.org.jm 

22 Bernard Blue Protected Areas NEPA National Environment and Planning Agency 
(NEPA) 

10 and 11 Caledonia Avenue, Kingston 5 Jamaica 1 876 754 7540 bblue@nepa.gov.jm 

23 Ms. Leonie Barnaby GEF Focal Point, Jamaica/ 
Senior Director 

Ministry of Land and Environment-GEF Focal 
Point 

16A Half Way Tree Road, Kingston-5 Jamaica   leonie.barnaby@opm.gov.jm 

24 Elaine Fisher Independent Consultant     Jamaica 1 876 970 4166 cfishjam@yahoo.com 

25 Owen Evelyn Senior Director Forest 
Science and Technology 

Forestry Department, Jamaica # 173 constant Spring Road Kingston 8 Jamaica (876) 924 2668                  
(876) 564 7473 (cell)     

owenbevelyn@hotmail.com 

mailto:Conservationmgr@slunatrust.org
mailto:iparchment@yahoo.com
mailto:indidlk@yahoo.com
mailto:indidlk@yahoo.com
mailto:jamentrust@cwjamaica.com
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26 Bonnie Rusk Founding Director  Grenada Dove Conservation Programme 
(GDCP) 

964 Lost Angel Road Boulder CO 80302 USA.                                                         
C/O Forestry and National Parks Department, 
Queens Park. St. Georges  

Grenada  1 303 517 1309                  1 
473 403 3361(Grenada) 

mail@blrusk.com 

27 David Smith Coordinator, University 
Consortium of Small Island 
States, International 
Secretariat, Institute for 
Sustainable Development 

University of the West Indies (UWI) 13 Gibraltar Road, University of the West Indies, 
Mona 

Jamaica 1 876 977 1659 david.smith02@uwimona.ed  

28 Chris Cox Technical Coordinator, 
Environmental Health, 
Environmental 
Management Unit 

Caribbean Public Health Agency P.O. Bo 1111 The Morne Castries Saint Lucia 1 758 452 2501 ccox@cehi.org.lc 

29 Cletus Springer Director, Department of 
Sustainable Development 

Organization of American States (OAS) 
Secretariat 

1889 F Street N.W. Suite 795 Washington 
D.C.20006 

USA   1 202 458 3148 Cspringer@oas.org 

30 José Courrau Ph.D Senior Protected Areas 
Advisor 

IUCN - Regional Office for Mesoamerica and 
the Caribbean 

P.O. Box 607-2050, Montes de Oca Costa Rica 1 506 2283 8449 Jose.COURRAU@iucn.org 

31 Nick Cox Programme Manager 
BIOPAMA Global Protected 
Areas Programme 

IUCN - Regional Office for Mesoamerica and 
the Caribbean 

28 rue Mauverney, CH-1196 Gland Switzerland 41 22 999 0706 /                    
41 79 388 3420 (cell) 

Nicholas.COX@iucn.org 

32 Christiane Delfs Coordonnatrice Programme 
d'Assitance Technique 

(GIZ) Deutsche Gesellschaft für International 
Zusammenarbeit  

# 52, rue Mangones Pétion-Ville Haiti 011 509 3748 3908 christiane.delfs@giz.de 

33 Audrey Fowling Finance Officer C-CAM Bustamente Drive, Lionel Town Jamaica 1 876 986 3344 / 3327 aif03@yahoo.com 

34 Lloyd Gardner Regional Vice Chair 
Caribbean 

IUCN-WCPA P.O. Box 305031, St. Thomas, VI00803 USA 1 340 714 0936                1 
340 513 3562(cell) 

lsg_jr@hotmail.com 

35 Ir. Paul Stokkermans Directeru (Director) Caribbean Research and Management of 
Biodiversity (CARMABI Foundation) 

Piscaderabaai z/n P.O. Box 2090 Curacao, N.A. 011 5999 462 4242 p.stokkermans@carmabi.org 

mailto:mail@blrusk.com
mailto:david.smith02@uwimona.edu.jm
mailto:ccox@cehi.org.lc
mailto:Cspringer@oas.org
mailto:Jose.COURRAU@iucn.org
mailto:Nicholas.COX@iucn.org
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mailto:aif03@yahoo.com
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36 Allison Rangolan McFarlane Programme Manager  Environmental Foundation of Jamaica (EFJ) # 1B Norwood Avenue, Kingston 5  Jamaica 1 876 960 6744 (office) 
1 876 451 0944(cell) 

allison.mcfarlane@efj.org.jm 

37 Yogani Govender Manager Conservation Trust of Puerto Rico (Para La 
Naturaleza) 

# 155 Calle Tetuan, San Juan PR 00902 USA 1 787 505 8385 yogani@paralanaturaleza.or  

38 Juan Rodriguez   Conservation Trust of Puerto Rico (Para La 
Naturaleza) 

P.O. BOX 9023554, San Juan, PR 00902-3554 USA   rodriguezj@fideicomiso.org  

39 Michele Zador Grant Director Conservation International (CEPF Secretariat) 2011 Crystal Drive, Suite 500 I Arlington, VA 22202 USA   mzador@conservation.org 

40 Pierre Carret Advisor to the Executive 
Director 

Conservation International (CEPF Secretariat) 2011 Crystal Drive, Suite 500 I Arlington, VA 22202 USA   pcarret@conservation.org 

41 Mandy DeVine Communications  Conservation International (CEPF Secretariat) 2011 Crystal Drive, Suite 500 I Arlington, VA 22202 USA   mdevine@conservation.org 

42 Nicole Leotaud Executive Director Caribbean Natural Resources Institute 
(CANARI) 

Building 7, Unit 8, Fernandes Industrial Centre, 
Laventille  

Trinidad and Tobago 868 626 6062 nicole@canari.org 

43 Anna Cadiz Senior Technical Officer/ 
RIT Manager 

Caribbean Natural Resources Institute 
(CANARI) 

Building 7, Unit 8, Fernandes Industrial Centre, 
Laventille  

Trinidad and Tobago 869 626 6062 anna@canari.org 

44 Neila Bobb-Prescott Senior Technical Officer/ 
RIT Small Grants Manager 

Caribbean Natural Resources Institute 
(CANARI) 

Building 7, Unit 8, Fernandes Industrial Centre, 
Laventille  

Trinidad and Tobago 870 626 6062 neila@canari.org 

45 Nicole Brown  Country Coordinator Caribbean Natural Resources Institute 
(CANARI) 

  Jamaica   nabrown@btinternet.com 

46 Leida Buglass Country Coordinator Caribbean Natural Resources Institute 
(CANARI) 

  Dominican Republic   leibuglass@gmail.com 

47 Paul Judex Edouarzin Country Coordinator Caribbean Natural Resources Institute 
(CANARI) 

  Haiti   pauljudex.edouarzin@gmail  
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Appendix 2- Workshop agenda 
 
 
 
 
 
 

Critical Ecosystem Partnership Fund (CEPF) Caribbean islands 
Mid-term evaluation regional workshop 

Kingston, Jamaica  
10 – 12 July, 2013 

 
8. Objectives 
The objectives of the CEPF mid-term evaluation regional workshop, focusing on both 
accountability and learning, are to: 

 
i. facilitate networking for knowledge sharing, enhanced coordination and collaboration 

among CEPF grantees and with their partners; 
ii. evaluate progress on achievement of CEPF Caribbean programme results - outcomes 

and impacts; 
iii. build awareness and commitment of CEPF grantees, synergies and coordination; 
iv. develop recommendations on strategies and priorities to achieve all results by the end 

of the programme; 
v. map relevant initiatives, funding development, synergies, potential areas of 

collaboration; 
vi. identify unexpected positive and negative impacts of CEPF in the Caribbean; 
vii. analyse lessons learnt on process of planning and implementation; 
viii. develop recommendations for improvement of the process. 

 
 

Draft agenda 
TIME AGENDA ITEM FACILITATOR 
Tuesday 9 July 2013 
6:30 p.m. - 
9:00 p.m. 

Cocktail evening for all workshop participants and Jamaican government partners 

DAY 1: Wednesday 10 July 2013 
8:30 a.m. 
 

Registration and collection of per diems Neila Bobb-
Prescott 

9:00 a.m. Opening ceremony: 
• Welcome from the Chair – CANARI, Nicole Brown 
• CEPF global programme – CEPF Secretariat, Michele 

Zador/ Pierre Carret 

Nicole Brown 
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TIME AGENDA ITEM FACILITATOR 
• Overview of the CEPF Caribbean islands programme and 

portfolio – CANARI, Anna Cadiz 
• Government perspectives on the value of the CEPF 

Caribbean islands programme – Ms. Leonie Barnaby, GEF 
Focal Point 

10:00 a.m. BREAK  

10:20 a.m. Introduction to the workshop: 
• Brief participant introductions and expectations  
• Review objectives and agenda 
• Ground rules and housekeeping 
• Introduction of Day 3 working groups and process for 

selection of topics for discussion 
• Introduction of parking lot 

Anna Cadiz/ 
Nicole Leotaud 

11:00 a.m. 5-minute presentations by 8 CEPF Grantees of projects they 
are implementing in the region 

Leida Buglass 

11:40 a.m. Reactions, questions, comments on CEPF projects Leida Buglass 

12:00 noon  LUNCH  

1:00 p.m. Introduction to the mid-term evaluation process and 
evaluation framework 
Review of CEPF global evaluation process 

Nicole Leotaud 
 
Michele Zador 

1:30 p.m. Analysis of results achieved under the Logical Framework for 
the CEPF Caribbean islands programme: 
• Overview of key findings on logframe to date (15 mins) 
• Questions and comments (15 mins) 
• Plenary discussion to analyse gaps and priorities moving 

forward (60 mins) 

Anna Cadiz 

3:00 p.m. Break  

3:10 p.m. 5-minute presentations by 8 CEPF Grantees of projects they 
are implementing in the region 

Paul Judex 
Edouarzin 

3:50 p.m. Questions and discussion Paul Judex 
Edouarzin 

4:10 p.m. CEPF Communications Mandy DeVine 

4:30 p.m. Thanks and close of Day 1 Anna Cadiz 
DAY 2: Thursday 11 July 2013 
8:30 a.m. Debrief of Day 1, lessons and recommendations Anna Cadiz 
9:00 a.m. Analysing “Most Significant Change” due to the CEPF 

Caribbean islands programme: 
• Introduce method (5 mins) 

Nicole Leotaud 
(Anna Cadiz, 
Nicole Brown, 
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TIME AGENDA ITEM FACILITATOR 
• Individual stories (5-10 mins) or review of stories already 

collected (from focus groups/Survey Monkey) 
• Small group sharing, grouping under themes, and 

selection of top stories (45 mins) – mixed grantees, 
donors, partners, CEPF Secretariat and RIT – 5 groups of 
6/7 

• Put all stories on the wall 

Paul Judex 
Edouarzin, Leida 
Buglass) 

10:00 a.m. Break  
10:20 a.m. Plenary sharing:  

• Each group present top 2 stories 
• Discussion 

Nicole Leotaud 

11:10 a.m. 5-minute presentations by 6 CEPF Grantees of projects they 
are implementing in the region 

Nicole Brown 

11:40 a.m. Reactions, questions, comments on CEPF projects Nicole Brown 
12:00 noon Lunch  
1:00 p.m. Outcome mapping to  analyse changes in behaviour and 

relationships: 
• Present method, small group assignments and 

instructions (15 mins) – separate groups for grantees and 
others 

• Small group work to review findings to date (from focus 
groups), add new information, discuss (45 mins) 

• Small group debrief under topic areas 
• Analysis 

Nicole Leotaud 
(Anna Cadiz, 
Nicole Brown, 
Paul Judex 
Edouarzin, Leida 
Buglass) 

3:00 p.m. Break  
3:10 p.m. Analysis of lessons on process:  

• Introduction to the method 
• Overview of findings to date 
• Discussion 
• Analysis of recommendations for improving the process 

Anna Cadiz/ 
Leida Buglass 

4:30 p.m. Thanks and close of Day 2 Paul Judex 
Edouarzin 

DAY 3: Friday 12 July 2013 
8:30 a.m. Debrief of Day 2, lessons and recommendations Leida Buglass 
9:00 a.m. Global matrix review and discussion Anna Cadiz/ 

Nicole Brown 
10:00 a.m. Break  
10:20 a.m. Working groups on key topics and themes focusing on 

lessons learned, best practices and recommendations for civil 
society and their partners (topics to be selected by 
participants but for example may include sustainable 

Nicole Leotaud 
(Anna Cadiz, 
Nicole Brown, 
Paul Judex 
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TIME AGENDA ITEM FACILITATOR 
financing of civil society organisations, sustainable financing 
for PA management, networking, policy advocacy, 
communication, participatory protected area planning and 
management, community engagement, invasive species 
management)  

Edouarzin, Leida 
Buglass) 

11:20 a.m. Plenary sharing: 
• Working group presentations of key lessons and 

recommendations 

Nicole Leotaud 

12:00 noon Lunch  
1:00 p.m. Final pulling together and analysis of results and lessons 

learned from various evaluation tools: 
• Capacity gaps (within civil society and in the enabling 

environment) for effective civil society participation in 
biodiversity conservation and policy influence 

• Recommendations on areas of focus for CEPF 

Nicole Leotaud 

2:00 p.m. Presentations from donors and other partners and plenary 
discussion on: 
• other biodiversity conservation and sustainable 

development initiatives 
• opportunities for synergies and collaboration 
• reactions to the CEPF Caribbean islands programme 

Anna Cadiz 

3:00 p.m.  Break  
3:10 p.m. Areas to develop collaboration among grantees and partners 

(bi-national projects, thematic areas of work, regional 
initiatives, complementary work, etc.) 

Anna Cadiz/ Paul 
Judex Edouarzin 

3:40 p.m. Next steps Anna Cadiz 

4:00 p.m. Reflection and workshop evaluation Nicole Leotaud 
4:30 p.m. Thanks and close Michele Zador/ 

Pierre Carret 
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Appendix 3- Presentation on the concept of "most significant change" and outcome mapping 
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Appendix 4- List of most significant change stories and a significant change story documented and 
submitted by groups 
 
Stories proposed by workshop participants 

1. Historias que cantan y encantan 
El Zorzal y la Rana 
Canta:  
• Obtener y a palacar fondos : CEPF y otras GET  buscar parejas y otras  
• Y alianzas 
• Demarcar  territorrio “Caribe” 
Encanta: 
Conservación de habitat. 
Al sector privado nacional e internacional  
Zorzal:  Sesar 
Rana: Carlos 

2. Biodiversidad – Plan de Manejo participativo en AP no tenian 
3. Empodimento local 
4. Apoyo significativo a areas protegidas que tenia poco apoyo 
5. Advancing governance of PA’s through local empowerment  
6. Empowering local-national environmental groups to play instrumental roles in advancing 

conservation/sustainable development goals 
7. It has empowered NGOs from all kinds of backgrounds with the tools needed to effect change 

and promote collaboration and the exchange of ideas. 
8. Red caribeña en acción con proyectos.  
9. La Relación entre los proyectos con una visión de integración regional 
10. Ser parte de programa Caribeño “en acción”  
11. Poner en marcha methods inovativos de conservación pes, parques privadas, cambio climatico, 

plannes participativos.  
12. Uso de metodologías de “action learning” que nos ayudan a compartir ideas en los grupos.  
13. Articulación de sociedad civil, ONGs y gobiernos, sector privado 
14. Articulación de ONGs y OSCs 
15. ONGs afianzados por la biodiversidad 
16. Fomento de alianzas public-privadas para la gestión y conservación de los RRNN y Biodiversidad. 
17. Fondos para biodiversidad disponible 
18. Facilitación de recursos a ONGs para trabajar en biodiversidad 
19. Awarding of grants allows for scaling up of initiatives.  
20. Time spent on CEPF actually reduced interactions with civil society 
21. Targeting only KBAs 
22. Knowledge sharing information about  biodiversity needs in the Caribbean 
23. Preliminary study on climate change in the Dominican Republic 
24. Start / contribute to making biodiversity relevant to local communities 
25. Improved communication between national environmental NGO’s 
26. Governments more aware of work of environmental NGO’s in biodiversity / ecosystem 

management 
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27. Development and implementation of management plans in protected areas 
28. Supported innovative approaches to conservation 
29. Create linkages between Caribbean NGO’s 
30. Networking adding the efforts of different organisations with a common strategy 
31. Union de diferentes ONG’s en la región (partnership) 
32. Collaboration across the region to protect biodiversity 
33. Supported the creation of public-private networks 
34. Networking 
35. Creation of networks 
36. New organizations getting involve in biodiversity conservation  
37. Increase in community engagement 
38. Development of alternative sustainable livelihoods 
39. Coordinación excelente  en el ministerio y las ONG’s  
40. Implementation through connecting people 
41. Implication pro-gressive des communautés locales.  
42. Fortalecimiento institutional 
43. Fartalecer acciones de cara a la conservación de la biodiversidad 
44. Contribuye a que el PSA sea intrimento de conservación de la biodiversidad 
45. Meilleure Conscience de l’importance de la biodiversité (Rak bwa) 
46. Creacion de conciencia a nivel nacional, se ha impulsado la voz de las organizacions que trabajan 

en biodiversidad.  
47. Le sujet “Biodiversité” est reconnucomme imjortant en Haiti. 
48. Historia de Tita: Confiar en el conocimiento local 
49. Esiste una mayor actitud para el intercambio de experiencias 
50. Start of civil society networking 
51. Networking 
52. Access to funds for implementing programmes to address threats in hotspot areas 
53. Apostles to lead the process-leaders 
54. Access to funds and capacity to provide funding 
55. Partnerships 
56. Awareness and capacity building  
57. A cadre of apostles willing to lead the process 
58. Strengthened the capacity of NGO’s to contribute to biodiversity conservation 
59. Additional work done in the areas of interest of government agencies 
60. Better understanding of where endangered biodiversity is found 
61. Increased networking of civil society organisations and key partners working in biodiversity 

conservation across the Caribbean islands.  
62. I have spent too much time on CEPF proposal development – an unwelcome change for me that 

has not helped biodiversity conservation.  
63. We are beginning to see ourselves as Caribbean 
64. New organisations started working on biodiversity conservation because funds available before 

only worked on environment 
65. Accessing funds empowers civil society 
66. Sharing experiences on biodiversity conservation across the Caribbean breaking the language 

barrier 
67. Building synergies between public sector NGO’s and local organisations. They have to work hand 

in hand in the process; local communities have to be considered 
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68. Increased awareness at all levels of the critical need to act (now!) on biodiversity conservation.  
69. Financing enables/facilitates implementation – more direct and on the ground. Yet enables 

partnerships with government and effect change in policy  
70. How committed and creative leadership can overcome the obstacles. Preserver to continue the 

march  (Jamaica) 
71. Building partnerships to overcome the funding deficit (St. Vincent)  

 
Story presented to the plenary (documented and submitted to CANARI by group members) 

 
The tale of the thrush and the frog 

 
This is the tale of Bicknell’s thrush and the frogs of Hispaniola. You see, frogs and birds often share the 
same habitat, and use the same trees and forests as their home. This is very true, especially in the cloud 
forests of the highlands of Haiti and the Dominican Republic. Frogs and birds have shared this wonderful 
and lush tropical paradise for many, many generations, but unfortunately their home is threatened and 
now their way of living is affected 
 
Frogs all over the islands noticed that trees were being felled daily for various reasons in their homes. 
Some trees were being cut for timber, others for charcoal and other trees were cut so that humans may 
clear areas for farming, cattle and development. The frogs were especially concerned about this 
problem and started asking other animals around to see what was going on. Solenodons knew about it, 
Jutías knew about it and birds knew about it. However frogs quickly learned that these other animals 
were able to move to around and find new homes, something that frogs can’t easily do.  
 
The frogs had to act quickly! While everybody was running out of homes, frogs were even in more 
trouble because they were not able to move to new homes, which were already becoming too crowded 
by the rest of the animal forests. Frogs started to call to each other and to other animals, asking for 
help: ‘Help us! Help us! Help us!” the frogs called.  
  
Then suddenly, the Bicknell’s thrush heard their call and he asked: “What happen? What happen?” The 
frogs told the thrush what was going on and, like the other animals he said he was able to simply find 
other patches of forest and that was it, but every year, he would migrate to the north to raise his family 
and when he came back he would find that his old home was now cow pasture, was completely cut 
down for a bean garden or was turned into a road or completely burned, so he simply moved to another 
patch of forest.  But nowadays it was too hard for him to find a new patch of forest! 
 
At that moment the frogs realized that if the thrush is able to migrate, he might be able to find help 
elsewhere and all of a sudden the thrush said: ‘Yes! I remember a lady called Michele! She was here last 
year and she lives in Washington DC! I am going there in a few months and might be able to find her! I 
think I remember her voice! The frogs were happy about the prospect of this lady Michele being able to 
help them and off went the thrush calling: “Michele will help! Michele will help! 
 
It was March when the thrush left and by now hurricane season was almost over in Hispaniola, which 
means and the thrush should be back anytime. Frogs were hopping for news waiting for the thrush to 
arrive and were calling for him: “Where are you thrush? Where are you thrush? And he arrived! He had 
good news!  
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After a lot of searching the thrush finally found Michele in DC while she was having a phone 
conversation with one of her seven donors at a place called the Critical Ecosystem partnership Fund. The 
thrush was able to talk to Michele and she said that she knew Sésar from the Consorcio Ambiental 
Dominicano who could help them. And so it was that the thrush and the frogs got together and found 
help in local and international organizations. 
 
Sésar and his team from Consorcio Ambiental Dominicano, joined efforts with Grupo Jaragua, INTEC, 
Sociedad Ornitologica de la Hispaniola, IDDI and ProNatura and all of them asked for help from CEPF to 
study and better protect the forests where the thrush and the frogs live. Many solutions arose while 
they were working on that. Consorcio Ambiental Dominicano began to work with local people and 
convince them to use the forests in better ways and now people instead of cutting the forest, they raise 
bees and release them so that they might feed off on pollen from the forest, now the farmers want to 
keep the forest. Consorcio Ambiental Dominicano went a step further and now they are teaming up with 
farmers in Hispaniola and farmers in the US and created an ice cream called Choco-Maple® from 
Helados BON®. This delicious ice cream blend chocolate from the island and maple syrup from the US. 
Both product require mature trees and serve as agroforestry systems a type of home that, if managed 
correctly, is good home for frogs, for the thrush and for the rest of the forest animals. INTEC developed 
a way in which people can put a monetary value to the water that the forest produces, which makes 
people want to protect the home of frogs and birds. Grupo Jaragua, IDDI, Pro-Natura and Sociedad 
Ornitologica de La Hispaniola were able to help protect the homes where the thrush and the frog live in 
other part of Hispaniola thanks to Michele and her seven donors. Finally, Grupo Jaragua was able to 
team up with Société Audubon Haiti and the Philadelphia Zoo, which is also in the US and were able to 
better understand the current status of the home of the frogs and develop strategies and tools that 
enable people to better protect the home of these beautiful animals. 
 
FIN 
 
The story was conceived by Sesar Rodríguez from Consorcio Ambiental Dominciano and Solhanlle Bonilla 
from INTEC. Carlos C. Martínez Rivera from the Philadelphia Zoo, edited and expanded the story, which 
was presented during one of the activities at CEPF’s mid-term evaluation in Kingston, Jamaica 2013. The 
final version of the story will be used as a product available for all CEPF grantees, but more specifically 
as a product of Award 60950 as part of Project Component 3. (Build community and park service 
capacity and awareness of the importance of amphibian conservation in four KBAs and disseminate 
information regarding the amphibian crisis in Hispaniola within the countries and conservation 
community) and will be distributed to other CEPF grantees in Hispaniola. 
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Appendix 5 - Presentation of the Logical Framework of the Caribbean islands programme 
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Appendix 6- Presentations from CEPF grantees on their projects 
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Appendix 7 - Presentation of strategies and priorities to achieve all results by the end of the programme 
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Appendix 8 - Compiled responses to the workshop evaluation 
 

Critical Ecosystem Partnership Fund (CEPF) Caribbean islands 
Mid-term evaluation regional workshop 

Hotel Four Seasons; Kingston, Jamaica; 10 – 12 July, 2013 
 

Workshop evaluation form 
 
1. Did you find the workshop useful in contributing to the overall project results?  Please rank for each 

objective and explain your answer. 
Objective Rank on scale of 0 to 4  

0 = not at all useful 
1 = slightly useful  
2 = moderately useful 
3 = very useful 
4 = extremely useful 

Please explain your answer 

facilitating networking for 
knowledge sharing, enhanced 
coordination and collaboration 
among CEPF grantees and with 
their partners 

3,4,3, 3, 4  

evaluating progress on 
achievement of CEPF Caribbean 
programme results - outcomes 
and impacts 

3, 2, 3, 3, 4  

building awareness and 
commitment of CEPF grantees, 
synergies and coordination 

4, 3, 3, 2, 4   
 

developing recommendations on 
strategies and priorities to 
achieve all results by the end of 
the programme 

4, 3, 4, 3, 4  

mapping relevant initiatives, 
funding development, synergies, 
potential areas of collaboration 

4, 4, 2, 3, 3  
 
 

identifying unexpected positive 
and negative impacts of CEPF in 
the Caribbean 

3, 2, 2, 3, 3  
 
 

analysing lessons learnt on 
process of planning and 
implementation 

4, 2, 4, 3, 3  
 
 

developing recommendations 
for improvement of the process 

4, 4, 3, 2, 4   
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2. What is the most important thing that you learned / understood / felt from this workshop? 
• Que aún hay mucho trabajo por delante para facilitar el intercambio entre las islas. La condición  

de isla representa en sí misma una barrera que requiere de un enfoque regional para ser 
salvada. (There is still much work ahead to facilitate the exchange between the islands. The 
condition of the islands is in itself a barrier which needs to have a regional approach in order to 
be saved) 

• How CEPF operates and why there are so many steps and procedures.  It helped me understand 
the needs and benefits of such close communication between CEPF/CANARI staff and its 
grantees. 

• Escuchar, sentir, intercambiar con los diferentes representantes de las organizaciones tiene más 
sentido que evaluar “a lo lejos” o bajo “un marco lógico”. La lógica de una evaluación está 
también en ESCUCHAR ACTIVAMENTE  lo que la gente te dice y  PONER ATENCION en la manera 
que lo expresan. (Listen, feel and exchange with the different representatives of organisations 
makes more sense to evaluate "the distance" or under the "logical framework". The evaluation 
logic of ACTIVE LISTENING is also what people say to you and PAY ATTENTION in the way they 
express). 

• Des expériences se développant en République Dominicaine, par exemple, dont l’OPDFM pourrait 
apprendre, afin d’implémenter avec plus d’efficacité ses actions de protection de la biodiversité. 
(The experiences developing in the Dominican Republic, for example, of which OPDFM could 
learn, to implement more effectively its measures to protect biodiversity). 

• Clear understanding of CEPF objectives and methods of operation 
 
3. What did you like about this workshop? 

• Que a pesar del aislamiento geográfico señalado en la respuesta anterior, así como las 
diferencias de idioma, la problemática del trabajo de la conservación de la biodiversidad es muy 
similar y existió un gran espíritu de colaboración inmediata y futura entre los representantes de 
cada país. (That despite the geographical isolation indicated in the previous answer, as well as of 
language differences, working problems for conservation of the biodiversity is very similar and 
there was a great spirit of immediate and future partnership among the representatives of each 
country) 

• The networking among CEPF grantees and the face time with CEPF and CANARI staff is what I 
liked the most. It was very valuable for me, especially the breakfast meetings held during the 
workshop that allowed me to continue with the progress of our grant. Also the opportunity to 
meet people like Herlitz Davis from Jamaica, and Yogani and Juan Manuel from the Puerto Rico 
Conservation trust proved to be excellent and very beneficial for me, our current CEPF grant and 
future projects. 

• La oportunidad de ESCUCHAR lo que tenía que decir las organizaciones. INTERCAMBIAR sobre 
los proyectos y sobre el trabajo puntual. IDENTIFICAR  otros resultados del proyecto CEPF,   ver 
la gente en acción.  Ver que el apoyo que se recibí del CEPF  muestra  esperanza, innovación, 
otras formas de hacer las cosas.  EL desayuno Jamaiquino!! (The opportunity to LISTEN to what 
they had to say the organisations. EXCHANGE on projects and about the work time. IDENTIFY 
other CEPF project outcomes, see people in action. See that the support they received from 
CEPF shows hope, innovation, other ways of doing things. THE Jamaican breakfast!) 

• Le travail en atelier sur les potentiels domaines de collaboration. (Study work on the potential 
areas for collaboration) 

• The adequate opportunity given to the participants to contribute to the process. 
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4. What did you dislike about this workshop? 
 
• Haciendo una revisión sincera, mi consideración es que el taller no tuvo desperdicio. (Doing a 

sincere review, my point is that the workshop was not wasted). 
• The hotel. I think that like most other attendees, the hotel and its staff were not the best. 
• La no presencia de los colegas jamaiquinos.  La actitud de la gente representa la imagen de un 

país y este caso también del trabajo que realizan.  Una de las presentaciones jamaiquina fue 
patética. Todos nuestros países  y lugares de trabajo tienen problemas ambientales. El mensaje 
era NO HOPE! (The absence of fellow Jamaicans. The attitude of people representing is the 
image of a country and this case also the work they do. One presentation of a Jamaican was 
pathetic. All our countries and workplaces have environmental problems. The message was NO 
HOPE! 

• Nothing 
 

5. Which sessions did you find particularly useful: 
• Encontré que fueron muy útiles la sesión sobre finanzas (aclaraciones sobre presentación y 

sustentación financiera) y la libertad de proponer discusiones en parqueo, entre las cuales 
considero muy útiles y que requieren un seguimiento real para su desarrollo las sesiones sobre 
intercambio Haití – R.D.  y el tema de importantizar las áreas protegidas en los aspectos de 
adaptación al cambio climático. (I found that the session on finance was very helpful 
(presentation and clarification of financial support) and the parking lot. Discussions on 
proposing, from which I consider very useful and require actual monitoring for development 
sharing sessions on Haiti – Dominican Republic and the subject of protected areas important 
aspects of climate change adaptation). 

• The 5 minute presentation was definitely very helpful as well as the “Most Significant Change” 
part and the story telling session. Lastly, towards the end of the workshop, the “Areas to 
develop collaboration” also proved very helpful. Visiting the Salt River and the PWD gun club 
was excellent. 

• La presentación de muchos de  los proyectos  (The presentation of many of the projects). 
• Los cambios más significantes (The most significant changes). 
• Alcance de resultados (Scope of results) 
• Visita al lugar de CCAM (Site Visit CCAM) 
• La presentación recomendaciones de la GIZ (The presentation of recommendations from the 

GIZ) 
• Les échanges autour des actions mises en œuvre, avec le financement du CEP, qui ont permis 

d’explorer des possibilités, dans le cadre de l’implémentation de notre projet.( Discussions on 
actions implemented with funding from CEPF, who have had the opportunity to explore the 
possibilities within the framework of the implementation of our project). 

• The presentations from the grantees and hearing from the donors 
 
6. How could the workshop have been improved? 

• Pequeños fallos en la traducción simultánea al español, que presentó una de las traductoras. 
(Small errors in the simultaneous interpretation into Spanish, which was done by one of the 
translators). 

• Choosing a better location, or providing guests with more accessible options for places to visit 
after sessions ended. Being on an inner city venue like our hotel provides ample time to 
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promote interaction among attendants at the hotel, since there is nothing much to do, but if 
people wanted to venture out it could’ve been a bit challenging. Personally I had no real issues 
with the hotel and staff although I recognized both could’ve been better, but it seems other 
attendants had some issues and negative experiences. 

• Tener  sesiones de  DINAMICAS. (Having DYNAMIC sessions). 
• Haber realizado más intercambios informales  (las tardes y noche se aprovecho muy poco para 

intercambios informales). (Have carried out more informal exchanges (evening and night I take 
very little for informal exchanges). 

• PREGUNTAR  a los participantes como evaluarían CEPF desde la perspectiva de sus 
organizaciones (ASK the participants how do the evaluate CEPF from the perspective their 
organizations). 

• Une meilleure planification logistique/ plus de visites sur le terrain. (Improved logistics planning / 
more field visits). 
 

7. How would you rate the following areas of the workshop structure and delivery?  Please tick one for 
each area. 

 
 Very Good Good Fair Poor 

Clarity of objectives 4 1   
Content 2 3   
Materials 1 4   
Facilitation 3 1 1  
Relevance to your needs 1 4   

 
Any additional comments on the above: 
 

• I loved the reggae session the first day and seeing the folks from Voices of Climate Change was 
very inspiring.  

• MUCHAS PREGUNTAS TIENE ESTA EVALUACION. (THIS EVALUATION HAS TOO MANY 
QUESTIONS) 

 
8. What is one thing that you will apply from the workshop in your organisation’s work? 

• Las aclaraciones referentes a Finanzas. (The clarifications related to Finance). 
• Procurar la definición de vías prácticas para un mayor intercambio o desarrollo de experiencias 

compartidas con Haití. (Provide the definition for practical ways to further exchange or 
development of shared experiences with Haiti). 

• Las recomendaciones sobre difusión de informaciones. Mejorar los procesos y la agilidad de la 
diseminación de informaciones del proyecto y de la institución. (The recommendations on 
dissemination of information. Improve the processes and agility of the dissemination of 
information on the project and the institution). 

• The Lessons Learned exercise and the mapping changes in behavior part. Of course also the 
collaboration aspects of the workshop will be applied to our project. 

• CONTAR UN A HISTORIA  (forma  de explicar y evaluar un proyecto de manera dinámica). 
(TELLING AN A STORY (way to explain and evaluate a project dynamically) 
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• “QUE ALGUIEN DE AFUERA” de sus opiniones y recomendaciones (ejemplo de la presentacion 
GIZ). ("SOMEONE FROM OUTSIDE" of their views and recommendations (e.g. presentation from 
GIZ). 

• La communication des résultats du projet aux acteurs (locaux)/les échanges avec des 
bénéficiaires de projets en République Dominicain. (Communication of project results with the 
(local)  stakeholders  / exchanges with project beneficiaries in the Dominican Republic 

• The financial accountability measures. 
 
9. What would prevent you from applying the ideas discussed in this workshop? 

• Hopefully we won’t have that problem, but if anything it would be not having enough funding or 
time. 

• Sobre la parte del  marco lógico! (On the Logical Framework!). 
• Ressources financières et temps. (Financial resources and the availability of time) 
• Probably lack of funds. 

 
10. What recommendations would you like to make for CEPF’s work? 

• Continuar haciendo un gran esfuerzo en la reposición de fondos para continuar trabajando el 
hotspot del Caribe, ya que es uno de los pocos programas que apoyan proyectos de 
biodiversidad, en el nivel de investigación como de aplicación. (Continue working hard on 
replenishment of funds to continue working the Caribbean hotspot, as it is one of the few 
programs that support biodiversity projects in the level of research and application). 

• The team is excellent and definitely goes out of its way to help the grantees. I can’t think of a 
recommendation to make. 

• Que se pueda dar INTERCAMBIOS y EVALUACIONES  de Proyectos in situ, en la misma KBA a 
nivel nacional   Salir de “evaluaciones en salones cerrados”  (That they can give EXCHANGES and 
Project Assessments in situ of  the KBS at a national level. Exit from "assessments with closed 
doors" 

• Horizon de développement des projets qui ne devrait pas être inférieur à 5 années, afin d’avoir le 
temps de consolider et pérenniser des acquis. (Horizon for the development of projects should 
not be less than five years, in order to have time to consolidate and sustain learning). 

• An in county representative or some beefed up mentorship programme. 
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